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PROGRESS REPORTEnvironmental C o m p l i a n c e & Restoration S u p p o r t
Libbv, Montana Asbe s to s P r o j e c t f N - 1 4 2 8 . N-1079. N-1423>
A. Work P e r f o r m e d February 1 - 28,2001:
The f o l l o w i n g activities were completed during the February reporting period:
* Began to f i n a l i z e and sign off on RCMS for TO No. 5 and deliver to EPA.
» Coordinated lab space ut i l izat ion with EPA, USGS and the selected laboratory.
« Prepared and delivered Temporary Relocation Plan for Phase II Inves t igat ion.
* Acquired l odg ing resources for Phase II Investigation.
« Compl e t ed and delivered d r a f t conceptual design for the proposed l a n d f i l l .
» Draf t ed s o l i c i ta t i on for transport and di sposal services.
* D r a f t e d so l i c i ta t ion for t op so i l and b a c k f i l l services.
* Prepared for mobilization via development of a long-lead team task orders for l a n d f i l l and OU2.
« Prepared for Phase II Investigation.
« Communicated dai ly with O S C s and s torefront regarding pro j e c t status and needs.
» Conduct database queries as requested by OSCs.
* Conducted database administration and improvement tasks.
* S u p p o r t e d enforcement issues such as providing property maps and cost documentation.
« Communicated d a i l y with O S C s and s torefront regarding pro j e c t status.
« Conducted administrative and accounting activities.
* Conducted contract and p r o j e c t management activities.
B. Work Planned for March 1-31,2001:
The f o l l o w i n g act ivi t i e s are planned for the March reporting period:
* Begin Phase II Inve s t iga t i on and all associated data management and community relations tasks
* F i n a l i z e agreements with local hote l s for l o d g i n g for residents d i s p la c ed as part of the Phase III n v e s t i g a t i o n
» Conduct investigation of school proper t i e s and publ ic parks
* Acquire samples from river banks at OU2 and from along Rainy Creek
* Compl e t e L a n d f i l l Conceptual Design
* C o m p l e t e and deliver restoration p lan for Operable Unit 02
» Continue with database enhancement, query, operation and maintenance tasks
« Prepare comprehensive; health and s a f e t y p lan
« C o m p l e t e revised work plans for removal action work at OU2
* Prepare to mobilize for ifY' 2001 removal action
» Send out formal RFP for b a c k f i l l and topsoi l
* Prepare and deliver Part C of PE S t u d y for review and comment by EPA.
« Conduct administrative and accounting activities.



* Conduct contract and p r o j e c t management activities.
C. Last Per iod ' s Out s tanding Is su e s /Di s cu s s i on Items
• EPA needs to provide written correspondence to the Lincoln County Sanitarian and the MT DEQ

regarding plans for the proposed l a n d f i l l ce l l . N/A, land/ill no longer an option for our removal action
activities.

* It is critical to have the Parker's approve the f inal restoration plan prior to mobilization to OU2. In order
to accomplish this object ive, EPA and V o l p e need to meet with the Parker's to ver i fy what is required to
have them sign the plan. Volpe met with the Parkers and provided them with the restoration plan for
their property. The Parkers indicated that they can not provide final comments on the restoration plan
until their attorneys have reviewed the plan.

« The V o l p e Center is working with F E M A regarding redesignation of the f l o o d p la in at OU2. Application
has been submitted and should be final by the end of April

D. Current Period' s Out s tanding I s s u e s / D i s c u s s i o n Items
« Direction is necessary in order for the V o l p e Center to assist the OSC with the memorandum discuss ing

demol i t i on of the bui ld ings at OU2.
E. Cost Summary (see Attachment 1).
F. S c h e d u l e s (see Attachment 2).
Libbv HRS Package (N-1135^
A. Work Per formed February 1 - 28,2001:
The f o l l o w i n g activities were completed during the February reporting period:
• Completed the f inal scope for support to EPA Region 8's NPL coordinator.
B. Work Planned for March 1 - 31,2001:
The f o l l o w i n g activities are planned for the March reporting period:
« Obtain and review preliminary background information and existing asbestos sampling data.
» Perform a preliminary data gaps assessment to i d e n t i f y existing data needed to support HRS

Modeling.
» I n i t i a t e col lect ion of existing background information and sampling data.
» H e l d a projec t k i cko f f meeting with EPA r V o l p e Center, and CDM Federa l to discuss scope,

schedule, and technical issues.
« Develop a preliminary HRS score for the site and i d e n t i f y any data gap issues that result f rom

the preliminary scoring.



C . Last P e r i o d ' s Out s t and ing I s s u e s / D i s c u s s i o n I t e m s
D. Current Period' s Outs tanding Is su e s /Di s cu s s i on Items
E. Cost Summary (see Attachment 1):
Libby Economic A n a l y s i s Projec t (N-1064)
Proj e c t Comple t e .
J a c o b s S m e l t e r Projec t (N-1329)
No activities this period.
Lockwood S o l v e n t s P r o j e c t f N - 1 3 8 6 )
No activities this period.
A s p e n Park S o l v e n t s P r o j e c t (N-1332^
A. Work Performed February 1 - 28,2001:
The f o l l o w i n g activities were completed during the February reporting period:
* Conducted as needed maintenance activities.
B. Work Planned for March 1 - 31,2001:
The f o l l o w i n g activities are planned for the March reporting period:
• Conduct as needed maintenance activities.
C. Last Per iod ' s Out s tanding I s s u e s / D i s c u s s i o n I t e m s
D. Current Period's Out s tanding Is su e s /Di s cu s s i on Items
E. Cost Summary (see Attachment 1):
S a f e t y & S e c u r i t y (Counter-terrorism) Pro j e c t (N-1350)
No activities this period.
Asbestos S a m p l i n g (N-l 131)
A. Work Performed February 1 - 28,2001:



As requested by the O S C , the V o l p e Center assisted with l og i s t i c s of sample analysis.
B. Work Planned for March 1 - 31,2000:
Continue providing support to the OSC's sampling and analysis e f f o r t s .
C . Last P e r i o d ' s Out s tand ing I s s u e s / D i s c u s s i o n I t e m s
D. Current Period ' s Out s tanding Is su e s /Di s cu s s i on Items
E. Cost Summary (see Attachment 1):



A T T A C H M E N T 1
( C O S T S U M M A R I E S )



A T T A C H M E N T 2
( S C H E D U L E S )



P L A N S , A D V A N C E S a n d E X P E N D I T U R E S S U M M A R Y
V o l p e !AG#DW69953792-01

l A G H I S T O R Ya/b 2/28/0 1
DW6995 3792-0
DW6995 3792-1
D W S 9 9 5 3792-2
DW699S 3792-3
DW8995 3792-4
DW69953792-S
DW 6395 3732-6
OW 6995 3792- 7 :
O W 6 S 9 S 3792-8
OW 6995 3792-3
OW 6995 3792-10
T O T A L

01/04/1899
03/12/1999
04/22/1999
06/09/1999
0 7 / 1 5 / 1 9 9 9
09/09/1939
09/23/1999
06/23/2000
08/15/2000
09/21COOQ
09/28/2000

$ 500.DOO
$ 1,000,000
$ 2,750,000
$ 75,000
$ 583.DOO
$ 1,000.000
£ 4,800.000
$ 750,000
$ 4,600,000
5 3,100,000
f 800,000
I 19,958,000

P L A N S - W A F H I S T O R Y

a / o 2 / 2 8 / O t
9 3 T S A L O E F A X 0 8 2 X R V O O
9 3 T 8 A L O E F A X O S 2 X W Q O O
9 3 T 8 A I O E F A X O S 6 D R V O O
9 3 T S A L O E F A X 0 8 W Q B N O O
9 9 T 8 A L O E F A X 0 8 W Q 8 C O O
93T8ALOEFAX088CRSOO
9 3 T 8 A I O E F A X 0 8 2 X W Q O O
9 9 T S A L O E F A X 0 8 6 D K V O O
9 9 T 8 A L O E F A J C 0 8 A K R V O O
9 9 T 8 A L O E F A X 0 8 2 X R V O O
9 9 T 8 A L O E F A X 0 8 A K R V O O :
S 9 T 8 A L O E F A X 0 8 B C B N O O
9 9 T 8 A L O E F A X O S B C R V O O
9 9 T 8 A L O E F A X 0 8 0 0 8 N O O
99T8ALOE50201D08BCRVQ 1
99T8ALOE5D201008BCRV02
99T8ALOE501Q2D08SCRV02
99T8ALOE50102D08BCRV02
OOT8ALOE50102D08BCRV02
OOT8ALOE50102D088CRVOO
OOT8ALOE50102D08BCRV01
OOT8ALOE50102D08BCRVOO
aOT8ALOE50102O088CRV02
O O T f l A L O E 5 0 t 0 2 D 0 8 B C R V O O
OOT8ALOE50t02D082XRVOO
OOTaALO£50102D08BCRV02
OOTaALOP50102O08BCRVOO
OOTSALOP50102008BCRVOO
T B D
T O T A L W A F s

D A T E

04/27/1999
04/27/1999
04/27/1999
08/07/1999
12/01/1999
12/15/1999
1 2 / 2 2 / 1 9 9 9
01/05/2000
02/04/2000
02/14/2000
02/14/2000
02C3/2000
03/29COOO
03/29^000.
05/16COOO
05/18/2000
06C9/2000

; 06/29/2000oacacooo
08/2 1/2000
08/23/2000

. 08/23/2000
09/29/2000
11/20/2000
1 2 / J 3 / 2 0 0 0
01/19/2001
01/19/2001
01/31/2000

WAF No. 1
Stocklon

Removal Action

$ 475,000
$ 1.000,000

$ 4,628,000

$ 400,000

$ (300,000)

$ 6,200.000:

WAF No. 2
Aspen Park

S o f v e n t s
Soivents

S 25,000

S 80,000

S 105,000:

WAF No. 3
CounterTerrorism

WP

t 15.000

$ 15,000

WAF No. 4
L i b b y Asbe s t o s

Project
Assessment

S 250,000
S 350,000

$ 200,000
$ 1.700,000

S 500.000
S 500.000

S 1.500,000

$ 5.000,000

WAF No. 5
Lockwood

Solvents

$ 20,000
$ 20,000

$ 40.000:

WAF No. 6
Libby

Economic
A n a l y s i s

$ 6,000

$ : 5,000

WAF No. 7
Libby AsbestosProject - Export

Plant

S 200.000

S 300,000

$ 500.000

WAF No. 8Libby Asbes tos
Proj - Screening

Plant

S 1,200,000
S 143.000
S 750.000
S 2,600.000

$ 800.000

$ 1,680.000

.$ 7,(73.000

WAF No. S
Asbestos

S a m p S n g / S i t e
Assessments

$ 20,000

:$ 20.000

WAF No. 10H a z a r d
Ranking Sys t emDocumentation

$ 50,000

$ 60.000

T O T A L

J 475.000
$ 1.000.000
$ 25.000
$ 15.000
$ 250.000
S 350.000
$ 4,625.000
$ 80.000
$ 20.000
S 400,000
S 20.000
$ 200.000
$ 1,700,000
$ 5.000
$ 200,000
$ 1.200,000
$ 143,000
$ 750.0BO
S 2.600,000
S 20.000
$ 300.000
$ 500.000
$ 600.000
$ 500.000
$ (300.000)
$ 1.680.000
$ 1.500.000
S 60.000
$
$ 19.108.000

[ B A L A N C E F O R W A F S " 850.000

APR 30



P L A N S , A D V A N C E S a n d E X P E N D I T U R E S S U M M A R Y
V o l p e I A G S D W 6 9 9 S 3 7 9 2 - 0 1

A D V A N C E S

a/o 2/29/01
Inv 03802348
Ilw 03802664
I I W C 3 8 0 2 6 3 S
inv03S02?40
Inv 03802893
Itiv 03802936
March advance
May advance
July advance
September a <tvar.ce
November advance
December advance
January advance
T O T A L A D V A N C E S

D A T E

02/59/1999
O S / 2 6 / 1 9 9 9
06/22/1999
08/26/1999
10/28/1999
1 2 / 1 4 / 1 9 9 9

March, 2000
May, 2000
July, 2000
September, 00
November, 00
December, 00January. 01

StocktonRemoval Action

$ 75.000
$ 188,000
J 2,000,000
$ 960,000
$ 750,000
$ 1,400,000
$ 350.000
$ 150,000
$ 300,000

S (15,000)
S 6.175,000

Aspert Park
Solvent s
Solvents

$ 25,000

S 80.000

S 105,000

Counter
Terrorism

WP

S 15,000

S (10,000)
S 5.000

Libby Asbe s t o sProject
Assessment

S 25D.OOO
$ 145,000
$ 360,000
$ 500,000
$ 300,000

.$. 200.000
$ 400.000
$ 2,145.000

LockwoodSolvent s

$ 20,000
$ 20.000

S (20,000)
S 20,000

Ubby
EconomicAnalys i s

S 5.000

S (1,793)
S 3,207

Ubby Asbestos
Project - E)gjort

Plant

S 100.000

$ 100,000
$ 60,000
$ 260.000

L i b b y Asbes tos
Proj - Screening
Piant

$ 308.000
$ 1,230.000
$ 1,000,000
$ 1,000,000
$ 646,793
S 4.084,793

AsbestosS a m p B n g / S i t e
Asses sments

S 20.000

J 20.000

HazardRanking System
Documentation

$

T O T A L

$ 100.000
$ 200.000
S 2,000.000
$ 1,000,000
S 1,000,000
$ 1,500,000
S 500.000
S 500,000
S 908,000
S 1.850,000
S 1,000,000
S 1,300,000
S 950.000
$ 12.S08.000

f B a f a n c e to Advance IS 10.000 j $ 2,355,000 j $ 20,000 j$ 1,793 | S 250,000 |$ 3.088.207 j $ 50.000 j S 6.300.000 |
E X P E N D I T U R E S

a/o2/28#1
V o l p e EngineeringContracts
E q u i p / s u p p l i e s
G4A
T O T A L E X P E N D I T U R E S

Stockton
Removal Act ion

$ 413,783
$ 5,218,901
$ 21,490
$ 208,979
$ 5,863,153

Aspen Park
Solvents
Solvents

$ 4,348
$ 27,690
$
S 2,799
S 34,837

; Counter
Terrorism

WP
S 1,315
S -S
SS 1,315

U b b y Asbe s t o s
ProjectAssessment

$ 444,269
$ 1.549,747
S 115,<t43
$ 111,801
$ 2.221560

tockwood
Solvents

S 3.176
S 8,393
S 27
S 492
S 12,089

Ubby
Economic

Analysi s
S 3.207
S
$
$ -
$ 3,207

Libby Asbes tos
Pro j e c t - Export

Plant
S 20,721
$ 299,431
$
$ 15,076
S 335,228

Ubby Asbe s t o s
Proj -Screening
Plant
$ 279,720
$ 3.666,489
$ 3,862
$ 1«5,7«9
S 4,115.862

Asbe s to s
S a m p l i n g / S i t e
Assessments

$ 446
S
S 483
$ 18
$ 948

HazardRanking S y s t e m
Documentation

S
$$
$
S

T O T A L

$ 1,170.987
S 10,770.652
S 141.306
S 504.954
S 12,687.899

( C U R R E N T M O N T H E X P E N D . 6 4 9 j $ | S 114.578 | S 484.189-1 ' $ '284,731 I S
jAdvance s less Expenditures " |S 311,847 | S 70,163 j $ 3 . 6 8 5 | $ ( 7 6 . 2 6 0 ) ] $ 7,911 JS ( 0 ) | $ (85.228) | S (31.069) | S 19.052 j $ 220.101 j



U S E P A A ' o I p e J A G ( 1 A G #DW»99S3792-01)
Financ ia l S u m m a r y

Am 2 / 2 8 / 0 1

E P A S U M M A R Y

Funds Authorized
1 ) S t o d t t o n Removal A c t i o n ( N - 329)
2 ) A s p e n Park S o l v e n t s ( N - 332)
3) Counter-Terrorism Work Pian (N- 350)
4 ) Libby Asbe s t o s Proj Asse s sment ( N - 42S>
5 ) Lockwood S o l v e n t s { N - 386)
6) Libby Economic A n a l y s i s (N- 064)
7) Libby Asbes to s Proj - Expor t Plant (N- 423>
8) Lihby Asbestos P r o j - Scre en ing P l a n t (N- 079)
9 ) Asbes to s S a m p l i n g / S i t e A s s e s s m e n t s ( N - i 3 1 )
1 0 ) Hazard Ranking S y s t e m Documentation ( N - 1 3 5 )

T o t a l E P A F u n d s A u t h o r i z e d ( W A F S )
T o t a l E P A F u n d s Received
U n a l l o c a t e d F u n d s
Costs Incurred

Volpe Engineering:
V o l p e Labor

Overhead
V o l p e A d m i n S u p p o r t

V o i p e Trave l
SubtnSttl-Volpe Engineering

Contrttcls:
1) Stockton Removal Action (N- 329)
2) A s p e n Park S o l v e n t s (N- 332)
3) Counter-Terrorism Work Pian (N- 350)
4) Libby Asbe s t o s Proj Asses sment (N- 428)
5 ) Lockwood S o l v e n t s { N - 3 8 6 ) :
6) Libby Economic .Analys i s (N- 064)
7) Libby Asbe s t o s Proj - Export P l a n t (N- 423)
8) Libby Asbestos Proj - Screening Pfant <N- 079)
9 ) Asbestos S a m p l i n g / S i t e A s s c s s m e m s ( N - 1 3 i )
[ 0 ) Hazard Ranking Sys t em Documentation { N - 1 3 5 )

: Subtotal-Contracts
Volpe Equip/Supplies/Other
ValpeG&A(3.9% of Contracts)

T o t a l Cost
A v a i l a b l e Author i z ed F u n d s S

A v a i l a b l e F u n d s S

S$$$$$$$sssss
<

Planned
6,200,000

105,000
15,000

5,000,000
40,000

5,000
500,000

7.173,000
20,000
50,000

19,108,000
19,958,000

850,000

C u m u l a t i v e
C o m m i t t e d Costs

$
$
$
$
*
S
Sss$$s$$ss

Jss
ss

609,920
400.371

44.297
132,442

1,187,029
5,450,404

71,762
-

3,186,908
13,208

-
415,431

4,781,749
40,000

13,959,462
160,116
529,197

15,835,805
3,272,195
4,122,195

A
B
B-A

Current M o n t h
S
Ss .ss
$$$s$ssssss
s$$

35.916
24,423
I K O O O
5,002

76,341
_
-

(50,870
-
-
-

186,835
- :

40,000
377,705

• I,S»6: iSjlpt
470,7«6 C

A-C
B-C

S
$
$
S$$s$$$sss

i

Planned
6,200.000

105,000
1 5,01)0

5,000,000
40,000

5,000
500,000

7,173.000
20,000
50,000

19,108,000
19,958,000

850,000

C u m u l a t i v e
Accrued Cos t s

$
$
$
$
S
Sss$s$$$s$$
sss
s$

609.920
400,371

30,908
129.788

I,ITO,9S7

5,218,901
27,690

1,549,747
8,393.

299,431
3,666,489-

-
10,770,652

141,306
594,954

12,587,899
6,520,101
7,370,101

Current M o n t h
S$
Sss
s$$$ssssssi
s$s

35,916
24.423

8,893
3,245

72,476
,
-
-

224,033

114,485
445.752.

-
7M,270

911
26,550

884,208



I ) S t o c k t o n Removal A c t i o n ( N - 329)
F i n a n c i a l Summary

A/O 2/28/01

Stockton 329

Funds Authorized
1) S t o c k t o n Removal A c t i o n (N- 329)
2} Aspen Park S o l v e n t s (N- 3 3 2 )
3) Counter-Terrorism Work Plan (N- 350)
4) Libby Asbestos Proj Assessment (N- 428)
5) Lockwood S o l v e n t s (N- 386)
6) Libby Economic A n a l y s i s (N- 064)
7) Libby A s b e s t o s P r o j - Expor t Plant (N- 423)
8) Libby Asbestos Proj - Screening Plant {N- 079)
9 ) Asbe s to s S a m p l i n g / S i t e Asse s sment s ( N - 1 3 1 )
iO) Hazard Ranking System Documentation (N- 1 35)

T o t a l E P A F u n d s Author ized
Costs; Incurred
D e s c r i p t i o n
Volpe Engiaeenng/Proj. lUgmt.:

V o f p e Labor
Overhead

V o l p e Trave l
Subtotai-Volpe Engineering

Contracts:
in i t ia l S i t e W a l k s

S o i l Transport & D i s p o s a l
P l a n s / S i t e O f f i c e

S e c u r i t y
S i t e R e m o v a l / R e p l a c e m e n t

S o i l Trea imen l
S i t e Landscaping

S t a g i n g Area Restoration
Subtotal-Contracts

Equip/Supplies/Other:
Vo!pe G&A (3.9% of Contracts}

T O T A L COST
T O T A L A V A I L A B L E F U N D S

Sssss$$$$$s

Planned
6,200,000

105,000
15,000

5,000,000
40,000

5,000
500,000

7,173,000
20,000
50,000

19,108,000

C u m u l a t i v e
Commit t ed Cos t s

$
$
$
S

Ss$$$$ss
X
5
5
$
$

223,799
143,945
46,039

413,733

4,519
1,695,822

82,573
6 S , 4 7 I

i, 91 6,426
899,398
414,967
368,228

5,450,404
21,490

208,979
6,094,656

105,344

Ssss
$$$ssss$$
$ss

A Ss$s$sss$$s
1

Planned
6,200,000

105,000
15,000

5,000,000
40,000

5,000
500,000

7,173,000
20,000
50,000

19,108,000

" u m u l a t t y e
Current M o n t h Accrued Cos t s

387 S
263 S

$
6SO S

Ssss$$$$
X

(!) S$
649 B $

A-B S

223,799
143,945
46,039

413,7S3

-
-
-
-
-
-
-

S,2]8,WJ
21,490

208,979
5,863,153

336,847

Current M o n t h
$ 387
$ 263
S
S 65D

$
S
$
S$$$$$
S (I)s
S 649



2) A s p e n Park S o l v e n t s (N- 332)
F i n a n c i a l Summary

A/O 2/28/0 J

A s p e n Park 332

Funds Authorized
1) S t o c k t o n Removal
2) A s p e n Park S o l v e n t s {N- 332)
3) Counter-Terrorism Work Plar
4) Libby Asbe s to s Proj Asse s sm
5) Lockwood S o l v e n t s {N- 386)

Costs Incurred
Descr ip t i on
Volpe Engineering:

Contracts:

Equip/Supplies/Otlier:
Volpe G&A (3.9% of Contracts)

an (N- 329) $
N- 332) $
k Plan (N- 350) S
s e s s m e n t ( N - 4 2 8 ) S
386) S

: i s < N - 0 6 4 ) S
Export P
creening

lant (N- 423) S
: Plant (N- 079) $

Asse s smen t s (N- 1 3 ! ) $
m Documentation (N- 1 3 5 ) S

Planned
6,200,000

. 105,000
15,000

5,000,000
40,000

5,000
500,000

7,173,000
20,000
50,000

•ized (WAFS) S 19,108,000

V o l p e Labor S
Overhead $

V o l p e T r a v e l S
Sabtotat-Volpe Engineering S

tracts)

)TAL A

ECC S
Subtotal-Contracts $

i
X

T O T A L COST S
. V A f L A B L E F U N D S $

Cumula t iv e
Commit ted Costs

2,629
1,719

-
4,348

71,762
71,762

_
2,799

78,909
26,091

Current M o n t h
S
S
S*
$
X
5i
S

Planned
6,200,000

105,000
15,000

5,000,000
40,000

5,000
500,000

7,173,000
20,000
50,000

19,108,000

Accrued Costs Current M o n t h
$ 2,629 $
$ !,719 $
J
S

4,348 I
27,690 $

•

27,690 $
S

2,799 $_
34,837 S
70,163



3) Counter-Terrori sm Work Plan <N- 350)
F i n a n c i a l Summary

A / O 2 / 2 8 / 0 1

Counter Terr 350

Funds Authorized
1) S t o c k l o n Removal A c t i o n (N- 329)
2) A s p e n Park S o l v e n t s (N- 3 3 2 )
3) C o u n t e r , T e r r o r i s m Work P l a n (N- 350)
4) Libby Asbe s to s Proj Asse s sment (N- 428)
5) Lockwood S o l v e n t s {N- 386)
6) Libby Economic A n a l y s i s {N- 064)
7) Libby Asbe s t o s Proj - Export P l a n t (N- 4 2 3 )
8) Libby Asbe s to s Proj - Screening P l a n t (N- 079)
9 ) A s b e s t o s S a m p l i n g / S i t e Ass e s smen t s ( N - 1 3 1 )
10) Hazard Ranking S y s t e m Documentation (N- 1 3 5 )

T o t a l EPA F u n d s Author iz ed
Costs Incurred

S
$
5
$
$$$
S
S
S$

Planned
6,200,000

105,000
15,000

5,000,000
40,000

5,000
500,000

7,173,000
20,000
50,000

59,108,000

Cumuia t tv eDescription Committed Costs
Volpe Engineering:

V o l p e Labor
Overhead

V o l p e Travel
Subtotnt-Volpe Engineering

Contracts:
Subtotal-Contracts

Eqitip/Supplies/Olher:
Volpe G&A (3.9% of Contracts)

T O T A L COST
T O T A L A V A I L A B L E F U N D S

$$S$
$$
$$
S
$

802 S
513 $

S
1,315 $

S
$
5
S

1,315 S
13,685

S
$

A S
$
$
$
$
$
$
$
S

Pianned
6,200,000

105,000
! 5,000

5,000,000
40,000

5,000
500,000

7,173,000
20,000
50,000

19,108,000

C u m u l a t i v e
Current Month Accrued Costs Current Month

S
S
S
S
$
S
$
S

- S S
A-B S

802 S
513 SS

1,315 5,
$
i
S

- $
1,315 S

13,685



4) Libby Asbes tos Pro j Assessment (IV- 428)
F i n a n c i a l Summary

A/O 2 / 2 8 / 0 1

Libby Assess 428

Funds Authorized
1) Stock ton Removal Action CM- 329)
2) A s p e n Park S o l v e n t s (N- 332)
3> Counter-Terrorism Work Plan (N- 350)
4) U b b y Asbes tos Pro j Asse s sment (N- 428)
5) Lockwood S o l v e n t s (N- 386)
6) Libby Economic A n a l y s i s (N- 064)
7) Libby A s b e s t o s Proj - Export Plant (N- 423)
8) L i b b y Asbe s t o s Proj - Scre en ing P l a n t <N- 079)
9 ) Asbestos S a m p l i n g / S i t e A s s e s s m e n t s ( N - 1 3 1 )
1 0 ) Hazard Ranking S y s t e m Documenta t i on ( N - 1 3 5 )

T o t a l E P A F u n d s Author i z ed
Costs Incurred

Volpe Engineering/Proj. Mgmt:
V o l p e Labor

Overhead
V o i p e A d m i n S u p p o r t

V o l p e Travel
Sublotat-Volpe Engineering

Contracts:
COM F e d e r a l Programs

Berman ("Risk A s s e s s m e n t )
Concensus Assoc
Birk Construction

Marcor
S o u t h w e s t I m a g i n g

S t J o h n s H o s p i t a l
Phase H Inv Temporary Relocation

K o o l e n a i Surveryors
Subtotal-Contracts

Equip/Suppties/Oiher:
Volpe G&A (3.9% of Contracts)

TOTAL COST S
T O T A L A V A I L A B L E F U N D S S

S$$
S$$$$$$
S

Planned
6,200,000

105,000
15,000

5,000,000
40,000

5,000
500,000

7,173,000
20,000
50,000

19,108,000

Commit t ed Co s t s
$
S
$
S
S

S
S
S$
S$$$$J

S
S

229,616
151,685
26,920
50,274

45S,494

2,739,603
276,500

2,325
98,197
19,498
1 5,000
9,570

21,300
4,915

3,186,90S
129,332
123,004

3,897,738
{,102,262

Current M o n t h

SS
SS
S

$$$$$
S
S
SS
X

S

18,450
12,546
11,000
4,505

46,502

120,000
-
.
-

5,000
.

4,570
21,300

-
150,370

(47)
6,305

203,629

Planned
6,200,000

105,000
55,000

5,000,000
40,000

5,000
500,000

7,173,000
20,000
50,000

19,108,000

Accnicd Cos t s Current M o n t h

$ 229,6! 6 $ 18,450
$ 151,685 $ 12,546
$ 14,452 $ 4,038
$ 48,517 $_ 2,748
$

$
S
S
S$
S$$$
X

$

444,269

1,368,699
39,g09

2,272
98,197
13,787
15,000
7,070
4,9!5

1,549,747
115,443
11 1, SO}

2,221,260

5
$
S
S
$
S$$$$
S

S

37,7$3

179,654
39.809

-
-
-
-

4,570
_

224,033
276

22,699
284,791



5> Lockwood S o l v e n t s (N- 386}
F i n a n c i a l S u m m a r y

A / Q 2 / 2 8 / 0 !

Lockwood 386

Funds Authorized
1) Stockton Removal A c t i o n (N- 329)
2) Aspen Park S o l v e n t s (N- 332)
3) Counter-Terrorism Work P l a n (N- 350)
4) Libby Asbe s t o s Proj Assessment (N- 428}
S ) Lockwood S o l v e n t s ( N - 386)
6) Libby Economic A n a l y s i s <K- 064}
7) Lifaby Asbestos Proj - Export Plant {N- -423)
S) L i b b y Asbestos Proj - S c r e e n i n g P l a n t (N- 079)
9 } A s b e s t o s S a m p l i n g / S i t e A s s e s s m e n t s ( N - ! 3 1 )
10} Hazard Ranking S y s t e m Documentat ion (N- 1 35)

T o t a l E P A F u n d s A u t h o r i z e d
Costs incurred

Volpe Engineering:

Contracts:

Equip/Suppties/Other:

V o l p e Labor
Overhead

V o l p e Travel
SubtotaS-Volpe Engineering

C u l l i g a n W a t e r
Pioneer Water

Subtotal-Con(rac(s

Volpe G&A (3.9% of Contracts)
T O T A L COST

T O T A L A V A I L A B L E F U N D S

Planned
$ 6,200,000
S 105,000
$ 15,000
S 5,000,000
S 40,000
S 5,000
$ 500,000
$ 7,173,000
S 20,000
S 50,000
S 19,108,000

C u m u l a t i v e
C o m m i t t e d Costs

$
$
$
J
$
$
X
$
1
$
$

1 , 9 ! 9
1,257

-
3,1 '76
6,888
6,320

13,20S
2?

492
16,904
23,096

Planned
$ 6,200,000
$ 105,000
$ ! 5,000
$ 5,000,000

A S 40,000
$ 5,000
$ 500,000
$ 7,173,000
$ 20,000
$ 50,000
$ 19,108,000

Current M o n t h Accrued Cost s
S
SS
5
S
S
S
S$$

S
S
S
S
S
S
X

J
X

- B S
A-B $

1,919
1,257

-
3,J76
2,073
6,320
8,393

27
492

12,089
17,911

Current M o n t h
S
S
S
X - .
Ss
X
X
5
S



6) Libby Economic A n a l y s i s <N- 064)
F i n a n c i a l Summary

A/O 2 / 2 8 / 0 1

Libby Econ Anal 064

Funds Authorized
1 ) Stockton Removal A c t i o n <N- 329)

2) Aspen Park S o l v e n t s (N- 332)
3> Counter-Terrorism Work Plan (N- 3 5 0 )
4) Libby Asbe s to s Proj Assessment (N- 428)
5 ) Lockwood S o l v e n t s ( N - 386)
6) Libby Economic A n a l y s i s (N- 064)
7) Libby Asbe s to s Proj - Export P l a n t (N- 423)
8) L i b b y Asbe s t o s Proj - S c r e e n i n g Plant (N- 079)
9 ) Asbes to s S a m p l i n g / S i t e Ass e s smen t s ( N - 1 3 ! )
1 0 ) Hazard Ranking S y s t e m Documentat ion { N - 1 3 5 )

T o t a l E P A F u n d s Author i z ed
Costs Incurred
Descr ip t i on
Volpe Engineering:

V o l p e Labor
Overhead

V o l p e Travel
Suhtotal-Valpe Engineering

Contracts:
Subtotal-Contracts

Equip/Suppiies/Other:
Volpe G&A (3.9% ofCeittracts)

T O T A L COST
T O T A L A V A I L A B L E F U N D S

Ss
Ssssssss

P l a n n e d
6,200,000

105,000
1-5,000

5,000,000
40,000

5,000
500,000

7,173,000
20,000
50,000

$ 19,108,000

$
S$s
$J
s$$
s

C u m u l a t i v e
Commi t t ed Cost s

1,943
1,264
3,207
.
-
,
.

3,207
1,793

$s$s$
A S

Ssss$
1

Planned
6,200,000

105,000
15,000

5,000,000
40,000

5,000
500,000

7,173,000
20,000
50,000

19,108,000

C u m u l a t i v e
Current M o n t h Accrued Cost s Current M o n t h

$$$
$
Ss
$ss

sss
5
S
J
X- s

- B $
A-B $

1,943 $
1,264 $

$
3,207 X
- - $

$ ' -
S
$

3,207 S
1,793



7) Libby Asbes to s P r o j - E x p o r t Plant (N- 423)
F i n a n c i a l Summary

A/O 2/28/01

Libby Asbes Export Plant 423

Funds Authorized Planned
1 ) S t o c k t o n Removal A c t i o n (N- 329) $ 6,200,000

2) Aspen Park S o l v e n t s (N- 332) $ 105,000
3) Counter-Terrorism Work P l a n (N- 3 50) $ 15,000
4) Libby Asbe s t o s P r o j Asse s sment (N- 428) $ 5,000,000
5) Lockwood S o l v e n t s (N- 386) $ 40,000
6) Libby Economic A n a l y s i s (N- 064) $ 5,000
7) Libby A s b e s t o s Pro j - Export P l a n t (N- 423) $ 500,000
8) Libby Asbe s t o s Proj - Screening Plant (N- 079) $ 7,173,000
9) A s b e s t o s S a m p l i n g / S i t e Asse s sment s {N- 1 3 1 ) $ 20,000
10) Hazard Ranking Sys t em Documentat ion (N- 1 3 5 ) $ 50,000

T o t a l EPA F u n d s A u t h o r i z e d S 19,!G8,000
Costs Incurred
Descr ip t ion C o m m i t t e d Cost s Current M o n t h
Volpe Engineering:

V o l p e Labor S 10,695 S 55
Overhead S 7,181 S 38

V o l p e Trave l S 3,293 S
Subtolal-Volpe Engineering S

Contracts:
COM S

Subtotal-Contracts S
Eqttip/Supplies/Other: $
Volpe G&A (3. 9% of Contracts) X

T O T A L COST $
T O T A L A V A I L A B L E F U N D S $

21,169 S
415,431 S
415,431 $

X
15,076 $

451,676 $
48,324

93

-
_
-
93

A-B

Planned
S 6,200,000
S i 05,000
$ ! 5,000
$ 5,000,000
$ 40,000
S 5,000
$ 500,000
S 7,173,000
S 20,000
S 50,000
$ 19,108,000

C u m u l a t i v e
Accrued Costs

S 10,695
S 7 ,181
S 2,845
$ 20,721

$ 299,43!
X 299,431
$
i 15,076
$ 335,228
$ 164,772

Current M o n t h
$ 55
$ 38
$
X 93
$ 114,485
S 114,4SS
$
J
S 1 14,578



8) Libby Asbe s t o s P r o j - Scre en ing P l a n l (N- 079)
F i n a n c i a l S u m m a r y

A/O 2 / 2 8 / 0 1

Libby Asbes S c r e e n i n g 079

Funds Authorized
1 ) S t o c k t o n Removal Action ( N - 329)

2) A s p e n Park S o l v e n t s (N- 332)
3} Counter-Terrori sm Work Plan (N- 350)
4) Libby Asbe s t o s Proi Asse s sment (N- 428)
5) Lockwood S o l v e n t s (N- 386)
6) Libby Economic A n a l y s i s (N- 064)
7} L i b b y A s b e s t o s Proj - Exp

Costs Incurred
D e s c r i p t i o n
Volpe Engineering:

Contracts:

Equip/Suppttes/Other:
Volpe G&A (3.9% of Contracts)

:9)
!- 350)

(N- 428)
4)
ant (N- 423)
i g P l a n t ( N - 079)
i c n t s { N - 1 3 1 )
> e n t a t i o n ( N - 1 3 5 )
T o l a l E P A F u n d s Authorized

$
$
$
$
$
$
$
$
S
S
S

£

Planned
6,200,000

105,000
15,000

5,000,000
40,000

5,000
500,000

7,173,000
20,000
50,000

19,108,000

l u m u l a t i v e
Committed Costs

V o l p e Labor
Overhead

V o l p e A d m i n S u p p o r t
V o l p e Travel

Subtotai~Votpe Engineering
Marcor

F i l l / T o p s o i l - Birk
Fil tTopso i f - Ward

F i l l . T o p s o i i - Kuo
T o p s o f l / F i l l

Crookshank
Parker R e l o c a t i o n

S e c u r i t y Guard Service
Apex

Argus
CDM

Subtotal-Contracts

T O T A L COST
> T A L A V A I L A B L E F U N D S

S
S
S
S
S
$
S
SS$
S$$$$$
X
S
S$
S :

138,251
92,626
! 7,377
32,836

281,090
2,785,639

106,500
132,435

51 ,126
1 10,000

8,985
28,500
22,401

2,081
46,277

1,487,806
4,7X1,749

6,784
177,191

5,246,814
(,926,186

A

Curren t M o n t h
$
$
$
$
X
$
$S
S$
S
SS
S
S
S
S
X
X
S

17,023
11 ,576

-
498

29,096
87,000

-
( 3 2 , 5 6 6 )

-
110,000--
22,401

-
-

186,83S
I.S54
7,343

224,829 B
A-B

$
SS
S
S$
S
S$$
S

£

Planned
6,200,000

105.000
15,000

5,000,000
40,000

5,000
500,000

7,173,000
20,000
50,000

19,108,000

' u m u t a t i v e
Accrued C o s t s

$
$
$
$
X
$
$S$S
S .
S
SS$
S
X
S
5
$
S

138 ,25!
92,626
16,456
32,388

279,720
2,382,538

87,600
132,435
.
-

8,985
23,642-

2,081
40,485

988,724
3,666,489

3,862
165,789

4,115,862
3,057,139

Current M o n t h
$
$
S
$
S
S
S
S$$$$$
S$$
S
$
X
S

17,023
11,576
4,855

498
33,9S1

! 36,359
-
-
-
-

2,017
-
-
-

307,376
445,7.12

636
3,851

484,189



9) Asbes to s S a m p l i n g / S i t e Asse s sment s (N 1 3 1 )
F i n a n c i a l S u m m a r y

A/O 2 / 2 8 / 0 5

Libby S a m p l i n g 131

Funds Authorized
1) Stock ton Removal A c t i o n (N- 3 29)
2) A s p e n Park S o l v e n t s (N- 332)
3) Counter-Terrorism Work Pian (N- 350)
4) Libby Asbestos P r o j Assessment (N- 428)
5 ) Lockwood S o l v e n t s ( N - 386)
6) Libby Economic A n a l y s i s (N- 064)
7) L i b b y Asbe s t o s Proj - Export Plant (N-. 423)
8) Libby Asbestos Proj - Screening Plant (N- 079}
9 ) A s b e s t o s S a m p l i n g / S i t e Asse s sment s ( N - 1 3 1 )
10) Hazard Ranking S y s t e m Documentation (N- 1 3 5 )

T o t a l E P A F u n d s A u t h o r i z e d
Costs Incurred

Volpe Engineering:

Contract:

Equip/Supplies/Other:
Volpe G&A (3.9% of Contracts)

V o l p e I.abor
Overhead

V o i p e Travel
Subtotal-Yolpe Engineering 5

Subtotal-Contracts $

$
$
$
$
$
$
$
$
$
$
S

Planned
6,200,000

105,000
15,000

5,000,000
40,000

5,000
500,000

7,173,000
20,000 A
50,000

19,10S,000

C u m u l a t i v e
Commit t ed C o s t s Current M o n t h

$
SS

266 S
I S ! S

$

Planned
$ 6,200,000
S 105.000
S 15,000
S 5,000,000
S 40,000
S 5,000
S 500,000
S 7, S 73,000
S 20,000
S 50,000
S 19,108,000

C u m u l a t i v e
Accrued Cost s Current M o n t h

S 266 S
S 18! S
S - S

446 S 446 $

S
$$

T O T A L COST $
[ , A B L E F U N D S S

$
2,483 J

96 $
3,026 S

16,974

S
S
S

B S
A-B S

$
4S3 S,

IS $
948 S

19,052

-
-

-



Libby HRS Documentat ion 135

10) Libby H a z a r d Ranking System Documentation (N- 1 3 5 )
F i n a n c i a l S u m m a r y

A/O 2/28/01

Funds Authorised
1) S t o c k t o n Removal Action (N- 329)
2} Aspen Park S o l v e n t s (N- 332)
3) Count er-Terror i sm Work Plan (N- 350)
4) Libby A s b e s t o s Proj Asses sment {N- 428)
5) Lockwood S o l v e n t s (N- 386)
6) Libby Economic Analys i s (N- 064)
7) Libby Asbestos Proj - Export Plant (N- 423)
8) Libby Asbe s to s Proj - Scre en ing Plant (N- 079)
9 ) Asbes to s S a m p l i n g / S i t e Asses sments < N - 1 3 1 )
iO) Hazard Ranking Syst em Documentation (N- 135)

T o t a J E P A F u n d s Author ized
Cosls Incurred
D e s c r i p t i o n
Volpe Engineering:

V o l p e Labor
Overhead

Voipe Trave!

S
S
$
$
$
$
$
$
Ss
S

Planned
6,200,000

105,000
15,000

3,000,000
40,000

5,000
500,000

7,!73,000
20,000 A
50,000

59,108,000

C u m u l a t i v e

$
$
$
$S
$
Sssss

Commit t ed Costs Current M o n t h
$
$
S

$
- $

$
sss

Planned
6,200,000

! 05,000
! 5,000

5,000,000
40,000

5,000
500,000

7,173,000
20,000
50,000

19,108,000

C u m u l a t i v e
Accrued Cos t s Current M o n t h

S
Ss

Contracts:

Equip/Supplies/Olher:
I'oipe G&A (3.9% of Contracts)

Subtotal-Volpe Engineering S
Subtotal-Contracts S 40,000 S 40.000

X
s$

T O T A L COST $
. A B L E F U N D S S

40.000 X
X

1,560 $
41,560 $

8,440

40,000

1,560
41,560 B

A-B

S
S
S$
s

X

ss
50,000

-
-

-



!D
1
2
3
4
5
6
7
8
9

10
11
12
13
14
15
16
17
18
13
20
21
22

Task Name Duration Start F i n i s h % Comp.
U p d a t i n g / R e v i s i n g the M e t h o d o l o g y for C o n d u c t i n g Risk Asses sr 198d 01/22/01 08/07/01 21%

T a s k 1 157d 01/22/01 06/27/01 16%
Revised B i b l i o g r a p h y of Identified Literature 21d 0 1 / 2 2 / 0 1 0 2 / 1 1 / 0 1 100%
Summary of F i n d i n g s 50d 03/07/01 04/25/01 0%
Copies of Key S t u d i e s 63d 04/26/01 06/27/01 0%

T a s k 2 198d 01/22/01 08/07/01 19%
Provide Risk Documentation 198d 01/22/01 08/07/01 19%

T a s k 3 119d 01/22/01 05/20/01 31%
Revised T a b l e of T r a d i t i o n a l " Dose-Response Factors 28d 0 1 / 2 2 / 0 1 0 2 / 1 8 / 0 1 : 100%
Summary T a b l e of M o r t a l i t y Data for Selec t ed S t u d i e s 77d 02 /19/01 05/06/01 12%
Summary Report of F i n d i n g s 14d 05/07/01 05/20/01 0%

Task 4 70d 01/22/01 04/01/01 53%
Oral and Wri t t en Progress Report at 50% complete 35d ; 0 1 / 2 2 / 0 1 ; 02/25/01 100%
T a s k 4 Summary Report of F i n d i n g s 35d 02/26/01 04/01/01 : 6%

T a s k 5 63d 04/02/01 06/03/01 0%
Oral and W r i t t e n Progress Report at 50% comple t e 49d ''• 04/02/01 05/20/01 0%
T a s k 5 Summary Report of F i n d i n g s 14d 05/21/01 0 6 / 0 3 / 0 1 ; 0%

Task 6 198d 01/22/01 08/07/01 I 19%
Draft Revised Literature Section of Background Document 133d: 01/22/01 06/03/01 28%
Draft Revised Protocol and Background Document 21d : 06/04/01 06/24/01 0%
Provide Comple t e Set of S u p p o r t i n g Documentation 7d 06/25/01 07/01/01 0%
Rnal Revised Protocol and Background Document 37d 07/02/01 08/07/01 0%

Project:Date: <M
T a S k i £ = : = £ = ; ; £ i £ i £ j £ = # i S i f Summary | J j [ j | I I M I i l i l i l l l l l i l l ^

1st Quarter 2nd Quarter - 3rd Quart
Jan j Feb ] Mar Apr j May J Jun Jul j Aug

W : ™

ipi npi

4-l i i i i E i i j E j l i i j i i i H i i i i i i i i i i l l l
: :w . . IP .

j^^M^i : ̂ : : ::: : ;i^ l;i;i:|:i;!^i:!:!:l:i;l:i:i:!:h!BsJ^ i£i£!£!£!:!!
Hpi ««^

•*•^ i i i i i i i i i i J i i l i i i i ^ [ j i j i i i i i | i h

« —— »
l l M M i

•q&pr

^v yy
i i l i^ l^ i l lh ih -iip .. iipi

l i P P ^ P P R i H i i H i i i i i i i i ; i H ^ i H H i i i i H H i i i i i i i i f i i l i i h

- ' « L _l i i i i i i i i l i l l
H l h ^ i l ^ H ^ ^ / p p j )

toman S c h e d u l e R ^ s e U J , pfQgr&ss mmummmmmm Rolied Up T a s k mf 3 U 2801
Milestone ^ Rolled Up M i l e s t o n e <Q> -.J^K -Q'< • c^ro^JK^ni'^•/••vV-wyi ?;. 6SF?:aSrv:-f^^«=v>?
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I D
1
2
3
4
5
S
7
8
9
10
11
12
13
14
15
16
17
18
19
20
21
22
23

Task Name
Communi ty Involvement S u p p o r t / Libby Asbes to s Project

Publ i c M e e t i n g / C o m m u n i t y Forum S u p p o r t (3 meet ings)
Meet ing 1
M e e t i n g 2
M e e t i n g 3

Fact sheet p r o d u c t i o n / d i s t r i b u t i o n (5 f a c t sheets, 2 f l y e r s )
Preparat i on of fac t sheet 1 (TBD)

Gathering information for fac t sheets
Draft fac t sheets submit ted

Duration
: 193d
\ 100d

Od

Od
168d

20d
2w

•••••-----•

EPA approval and review j 1w
Distr ibut ion of fa c t sheet 1 ' \ Od
Preparation of fac t sheet 2 (TBD)

Gather ing in format ion f or f a c t sheets
Draft fact sheets submitted
EPA a p p r o v a f and review

Distribut ion of fa c t sheet 2
Preparation of f l y e r 1 (TBD)

Gather ing informat ion for f a c t sheets
Draft fac t sheets submitted
EPA approval and review

Distribution of flyer 1
Preparation of fa c t sheet 3 (TBD) ;

Gathering informat ion for fac t sheets

Project Community involvement SOWDate: 04/12/01
T a s k | ! i ! i l j ! | ! i l j l i i i ! i ! : ! H N ^ H J

20d
2w
1w
1w

20d
2w
1w
1w........... .,..._..

20d
....,..........._,

Start
01/03/01
03/06/01
03/06/01
0 5 / 1 5 / 0 1
07/24/01
01/03/01
01/03/01
01/03/01
0 1 / 1 7 / 0 1
01/24/01
02/26/01
02/26/01
02/26/01
0 3 / 1 2 / 0 1
03/19/01
03/26/01
03/26/01
03/26/01
04/09/01
04/16/01
04/30/01
04/30/01
04/30/01

j j j j f Summary
Progress H I M Rolled U p T a s k

F i n i s h
10/01/01
07/24/01
03/06/01
0 5 / 1 5 / 0 1
07/24/01
08/27/01
01/30/01
0 1 / 1 6 / 0 1
01/23/01
01/30/01
02/26/01
03/23/01
03/09/01
03/16/01
03/23/01
03/26/01
04/20/01
04/06/01
04/13/01
04/20/01
04/36/01
05/25/01
0 5 / 1 1 / 0 1

w*i l & s i i

% Comp.
17%
0%
6%
0%
0%

•f CO/

100%
100%
100%
100%
100%
10%
20%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%

1st Quarter
Jan Feb | Mar

P-Vn
f t V^

Rrtled

1
«

f e
V

U p F

2nd Quarter
A p r

I I I I I I I I I I I I I I I I I I I I I I I I I I M i l l l l l l l l l l l

pata
^ 03;

02/2

*f t
^

B
06

5

3°
B

i

mm

3/26
P-

\̂
I

' r o g r e s s M

May | Jun
3rd QuarterJul | Aug [ Sep 4t

Oct

mmmmmts

ty 05/15

.H04/30

1
"V

^ 07/24
W

r

•••î^

Miles tone ^ Rolled Up Mile s t one <(/>
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10 T a s k N a m e J a n F e b M a r A p r M a y J u n J u l A u g S e p
05/14/01
0 5 / 2 1 / 0 1
05/28/01
0 5 / 2 8 / 0 1
05/28/01
0 6 / 1 1 / 0 1
06/18/01
06/25/01
06/25/01
06/25/01
07/09/01
07/16/01
07/30/01
07/30/01
07/30/01
08/13/01
08/20/01 08/24/01

08/27/01
09/17/01
0 1 / 2 2 / 0 1
02/12/01
01/22/01
01/25/01

08/27/01
01/09/01
01/09/01
01/09/01
01/09/01
01/23/01

R o l f e d U p Progress

24
25
26
27
28
29
30
31
32
33
34
35
36
37
38
39

41
42
43
44
45
46

Draf t f a c t sheets submitted
ERA approval and review

Distribution of fac t sheet 3
Preparat ion of fac t sheet 4 (TBD)

Gather ing in format ion for fac t sheets
Draft fac t sheets submitted
EPA approval and review

Distribution of fa c t sheet 4
Preparation of f l y e r 2 (TBD)

Gather ing in format ion for fac t sheets
Draft fa c t sheets submitted
EPA approval and review

Distribution of f l y e r 2
Preparation of fac t sheet 5 { T 8 D )

Gather ing informat ion for fac t sheets
Draft fa c t sheets submitted
EPA approval and review

Distribution of fa c t sheet 5
Public Notices

Make arrangements with newspapers
Public Not i c e 1 {TBD)

C o m p l e t e p u b l i c notice layout and graphic s
Proof read notices

Project Community involvement SCMDate: 04/12/01
Task
Progress
Milestone

Summary
Rolled U p T a s k
Rolled Up Miles tone

Page 2



to T a s k N a m e Duration Start
47
48
49
50
51
52
53
54
55
56
57
58
59
60
61
62

64
65
66
67
68
69

Copie s submitted to EPA
A p p e a r s in N e w s p a p e r s

P u b l i c N o t i c e 2 (TBD)
Compl e t e p u b l i c notice layout and graphic s
Proof read notices
Copies submitted to EPA
A p p e a r s in N e w s p a p e r s

PubHc Noti c e 3 (T8D)
Comple t e p u b l i c notice layout and graphics
Proof read notices
Copies submitted to EPA
Appear s in N e w s p a p e r s

P u b l i c Not i c e 4 (TBD)
C o m p l e t e pub l i c notice layout and graphics
Proof read notices
Copies submitted to EPA
Appear s in N e w s p a p e r s

Public Not i c e 5 (TBD)
Comple t e pub l i c notice layout and graphics
Proof read notices
Copies submitted to EPA
A p p e a r s in N e w s p a p e r s

Public Not i c e 6 rjBDJ

2d
Od

20d
2w;
3d
2d
Od

20d
2w
3d
2d:

20d
2w
3d
2d

20d
2w;
3d
2 d i
O d :

15d

01/26/01
02/12/01
02/12/01
0 2 / 1 2 / 0 1
02/26/01
03/01/01
03/12/01
03/12/01
03/12/01
03/26/01
03/29/01
04/09/01
04/09/01
04/09/01
04/23/01
04/26/01
05/07/01
05/07/01
05/07/01
05/21/01
05/24/01
06/04/01
06/04/01

Project: Community involvement S G t oDate: 04/12/01
T a s k
Progress
Mile s t one

Summary
Rolled Up T a s k
Rolled U p Mil e s t one

Page3



I D
70
71
72
73
74
75
76
77
78
79
80
81
82
83
84
85
86
87
88
89
90
9t
92

T a s k N a m e Dura
C o m p l e t e p u b l i c notice layout and graphic s |
Proof read notices i
Copies submitted to EPA
A p p e a r s in Newspaper s j

Publ i c N o t i c e 7 {TBD) ;
Compl e t e p u b l i c notice layout and graphic s I
Proof read notices \
Copies submitted to EPA :
A p p e a r s in Newspaper s [

Public Noti c e 8 { T B D ) ^ • • • • • • • •
Comple t e p u b l i c notice layout and graphics I
Proof read notices
Copies submitted to EPA
A p p e a r s in Newspaper s

Publ i c Not i c e 9 (TBD)
C o m p l e t e p u b l i c notice layout and graphic s i
Proof read notices I
Copies submitted to EPA \
A p p e a r s in N e w s p a p e r s !

Publ i c N o t i c e 10 {TBD} i
C o m p l e t e p u b l i c notice layout and graphic s ;: : • : : : :
Proof read notices
Copies submitted to EPA ' i

Project: Community involvement SOWDate; 04/12/01
Task | i l i ! iHii l i j i : i i i | i ! i j i | i j i i l i i i i ^ f
Mile s t one «$>

tion S t a r t
2w 06/04/01
3d 06/18/01
2d 06/21/01

Od 06/25/01
15d 06/25/01

2w 06/25/01
3d 07/09/01
2d 07/12/01
Od 07/16/01

15d 07/16/01
2w 07/16/01
3 d ! 07/30/01
26 08/02/01
Od 08/06/01

15d 08/06/01
2w 08/06/01
3d 08/20/01
2 d i 08/23/01
O d ; 08/27/01

15d 08/27/01
2w 08/27/01
3d 09/10/01
2d 0 9 / 1 3 / 0 1

Summary
Rolled U p T a s k

F i n i s h
06/15/01
06/20/01
06/22/01
06/25/01
07/16/01
07/06/01
07/11/01
07/13/01
07/16/01
08/06/01
07/27/01
08/01/01
08/03/01
08/06/01
08/27/01
08/17/01
08/22/01
08/24/01
08/27/01
09/17/01
09/07/01
09/12/01
09/14/01

Wm

{ j i i l j j j l l i j j i

% Comp.
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%

1st Quarter
Jan Feb j Mar

2nd Quarter
Apr 1 May { Jun

Roiled Up Progress •""""""""""""Iff

\51

3rd QuarterJ u l A u g | S e p

OS/m
\I*

l l l l l l l l l l l l l l l l l i l l

25
b

> 07/

P

\5
**
|

16
b

> 08/06
H|b

h
^ 08/27

W«P

h

4tOct

Rolled Up Mil e s t one <£>
Page 4



I D
93
94
95
96
97
98
99
100
101
102
103
104
105
106
107
108
109
110
111
112
113

Task Name
A p p e a r s in N e w s p a p e r s

i n f o r m a t i o n Repositories S u p p o r t
M a i l i n g t i s t s

D e v e l o p i n g database f o r mai l ing

Duration

\ 37.8w
i 189d

l i S t : 3W

U p d a t i n g and mainta ining database i 174d
Providing printout s of the list and/or mai l ing labe l s ; 1 74d
Diskettes containing mai l ing list to ERA i 174d

Community Involvement plans
S u p p o r t to f i n a l i z e p l a n

i 61d
............................ ....... ..^.. ... ...,_..

General community involvement adminis trat ive support ! 189d
F a c i l i t a t i o n of community advisory group meeting I 175d

M e e t i n g 1
Meeting 2
Meet ing 3
Meeting 4
Meet ing 5
Meeting 6
Meet ing 7
M e e t i n g 8
Meeting 9

Work assignment closeout

Task
Project: Community involvement SOW OrDate: 04/1 2/01 rrogres

Miles tor

: Od
i Od.......... ........................ . . . . . ,j .............._..

\ Od :

I Od
Od

! Od:
1 """twi....... ..._

j Od

Start
09/17/01
01/09/01
01/09/01
01/09/01
01/30/01
01/30/01
01/30/01
01/09/01
01/09/01
01/09/01
0 1 / 1 1 / 0 1
0 1 / 1 1 / 0 1
02/08/01
03/08/01 !
04/12/01
05/10/01
06/14/01
07/12/01
08/09/01
09/13/01
10/01/01

F i n i s h
0 9 / 1 7 / 0 1
09/28/01
09/28/01
01/29/01
09/28/01
09/28/01
09/26/01
04/03/01
04/03/01
09/28/01
09/13/01
0 1 / 1 1 / 0 1
02/08/01
03/08/01
04/12/01
05/10/01
06/14/01
07/12/01
08/09/01
09/13/01
10/01/01

% Comp.
0%
19%
15%
100%
12%
12%
12%
59%
.59%
19%
0%

100%
100%
0%
0%
0%
0%
b%

0%
0%

1st Quarter
Jan j Feb | Mar

^^$&8JS&&:

"V

MM \\ fA
MM i \ n
jsiMI i i :£

Wm^iim^
&i&&i&i&Sm
^WWW^:;!^=^;:

^ 01/11
^ 02/08

^ 03

2nd QuarterApr [ May j Jun

n
j

: = : : : : r : :

: i ! : ^ i l H i = i ! ^ i : i l i ! i i i ^ l i | i N l i ; i

rô
^ 04/12

^ 05/10
0̂

3rd QuarterJul | Aug | Sep4
(Ml

___ :; : j : | :j: :j! ;|

I iiii iii * il

6/14
^ 07/12

^ 08/09
^ 0

^

4tOct
39/17

r

9 / 1 3
.

|iil*:ii£iliiiiiii£i%ii£!l sumn- lary
s I I 1 1 Rolled U p T a s k
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le 4> R o f f e d UP Miles tone <>
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I D
1
2
3
4
5
6
7
8
9

10
1-1
12
13
14
15
16
17
18
19
20
21
22
23

T a s k N a m e Duration
Acquire Government Server 38d

Conduct Kick-off M e e t i n g in Denver 2d
Prepare S p e c i f i c a t i o n s
Order Server & SW

2d

F a s t track Procurement for A&E S u p p o r t ; 9d
Evaluate Bids
Award Contract to CDM

5d
: Od

Receive Server & SW in Denver ; Od ;
C o n f i g u r e & Connect New Server 40d

Coordinate Database S u p p o r t Team 4d :
Estab l i sh agreement with I S P
Set up hardware
Load NT & S Q L S e r v e r SW
instal l Server at ISP
V e r i f y connectivity w / l n t e r n e t

4d

; 3d ;
: : od ;

T r a n s i t i o n Database to New Server ; 22d
Create Database ; 3d;
Copy Data to Database ; 3d i
Modify a p p l i c a t i o n (IP, S e c u r i t y ) . I 2d :
Test ; 3d]

-'-' - \
Perform Acceptance T e s t 5 d i
Distribute a p p l i c a t i o n to users 5d ;

. . : :

Administer System 151d :

Start
1 0 / 1 1 / 0 0
1 0 / 1 1 / 0 0
1 0 / 1 3 / 0 0
1 0 / 1 8 / 0 0
10/23/00
1 1 / 1 5 / 0 0
11/22/00
12/01/00
10/23/00
10/23/00
1 1 / 2 2 / 0 0
12/04/00
12/04/00
1 2 / 1 3 / 0 0
12/15/00
12/06/00
12/06/00 ;
12/06/00 ;
1 2 / 1 1 / 0 0 ;
1 2 / 1 3 / 0 0 ;
12/18/00 ;
01/02/01] -. ;

<"..-..-; ':12/18/00

F i n i s h
12/01/00
10/12/00
1 0 / 1 6 / 0 0
10/20/00
11/02/00
1 1 / 2 1 / 0 0
11/22/00
12/01/00
1 2 / 1 5 / 0 0
10/26/00
1 1 / 2 7 / 0 0 ;
12/05/00 ;
12/05/00
12/15/00
1 2 / 1 5 / 0 0 ;
01/08/01 ;
12/08/00 i
12 /08/00:
1 2 / 1 2 / 0 6 :
1 2 / 1 5 / 0 0 :
1 2 / 2 2 / 0 0 ;
01/08/01 i
07/20/01

% Comp.
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
32%

T a s k i i i i i i i i i i H i i j i i i l i i l - l i i l i i l H l i i i l l Summary
Project: l i b b y db .Date: 04/18/01 '

I
3rogress SOS
Mile s tone ^

msassaasam Roiled up Task

4th Quarter
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1st QuarterJan | Feb j Mar
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W
,Peek ,Weine f
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|r iSkile s ,Weinet

j . , , . , : | | , U L L L U I I I I I I I I I I I I I I I I I I I I I i n i l l l l l l l l l

2nd Quarter
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I D T a s k N a m e Duration S t a r t F i n i s h % Comp. 4th Quarter
24
25
26
27
28
29
30
31
32

34
35
36
37
38
39
40
41
42
43
44
45
46

Perform Sys t em A d m i n i s t r a t i o n (on-go ing ' 124d
Perform Database Admin i s t ra t i on {on-goir 151d

Enhance & Document System 156d
Create documentation : 10d
I m p l e m e n t Int er im 08 structure improverr 10d
Identify bugs & improvement o p p o r t u n i t i e s 10d
Develop I n t e r i m A p p t i c a t i o n (Re!. 2.93) 15d
Release 2.93 Beta Version 1d

....................4. .................................................................................Evaluate System vs. NT Check l i s t 10d
Release 2.94 Production Version ; 1d
Develop Logical Data Model : 10d
Document System Enhancement Require j 10d
F i n a l i z e Physical Database Design \ 10d
Document Techno l ogy Architec ture 5d
Conduct Scope Review M e e t i n g ; 5d
Develop Sys t em Refea s e Pian ; 5d
Create Sys t em Development Plan 5d
Develop Requirements T r a c e a b i l i t y Matrix 5d
D e v e l o p / I m p l e m e n t Sys t em I m p r o v e m e n t ! 60d

Move Server to Government S i t e ; 35d
Prepare Security Plan 10d
Install Firewall & DSL Line 3d
Move Server 2d

1 2 / 1 8 / 0 0 ;
1 2 / 1 8 / 0 0
1 2 / 1 8 / 0 0 ;
1 2 / 1 8 / 0 0 I
1 2 / 1 8 / 0 0 ;
1 2 / 1 8 / 0 0 ;
01/03/01 •
0 1 / 2 6 / o i i
0 1 / 2 5 / 0 1 i
0 2 / 2 7 / 0 1 !
03/05/01 ;
0 3 / 1 9 / 0 1 f
03/19/01 j
04/02/01 i
0 4 / 0 9 / 0 1 !
04/16/017
04/23/01 \
04/30/01 j
0 5 / 0 7 / o i !
0 3 / 1 2 / o i f
03/12/01T
03/26/01 i
03/29/01 I

07/20/01 i
07/20/01 !
07/27/01
01/02/01 !
01/02/01 !
01/02/01
01/24/01
0 1 / 2 6 / 0 1 !
0 2 / 0 7 / 0 1 J
02/27/01 I
0 3 / 1 6 / 0 1 !
03/30/01 j
0 3 / 3 0 / 0 1 !
04/06/01 j
04/13/01 !
04/20/01 i
04/27/01 ;
05/04/01 !
07/27/01 i

03/23/01 !
0 3 / 2 8 A 5 1 ;
03/30/0 l1

32%
32%
33%

100%
100%
100%
100%
100%
100%
100%

0%
0%
0%

" " " b ' %
0%
0%
0%
0%
0%
0%
0%
0%
0%

02/27
Carne sJ taney.Popei l

S k i d s,Pass
.Pass

S I i l e s , P a s s
; a r r t e s , S k i l e s

iCarne s ,Pa$s ,Ski l e s
i C a r n e s , P a s s , S k l l e s

S k i l e s , P a s s

l i i i h C h r t s t snson
- j C h r i s tensort
I h C h r i j s t e n s o n . S k i l e s

Project: l ibby dbDate: 04/18/01
T a s k
Progress
Mile s t one

Summary
R o l l e d U p T a s k
R o l l e d U p M i l e s t o n e

Page 2

Rolled Up Progress



ID Task N a m e Duration Start F i n i s h % Comp. 4th Quarter
47
48
49
50
51
52
53
54
55
56

Perform Secur i ty T r a i n i n g
Manage Data

E s t a b l i s h Data Entry T e a m
Preapre Data Management Plan
Preprocess/QA Backlog
Enter/QA Backlog
Enter/QA new forms {on-going task)
Inventory Lab Result s Submissions
Load Lab Results
Create Reference Material Library

2 0 d ; 04/02/01 <
157d 1 2 / 1 1 / 0 0

5d 1 2 / 2 6 / 0 0 ;
I 0 d ; 1 2 / 1 1 / 0 0 ;
i s d ; 0 1 / 0 3 / 0 1 ;

04/27/01
07/23/01
01/02/01

776
82d

5d

01/09/01
02/22/01 ;
01/29/01 !

01/24/01
04/27/01
0 6 / 1 5 / 0 1

0%
26%

100%
100%
ioo%
44%

5%

120d ; 02/05/01 ;
30di 0 4 / 1 6 / 0 1 ;

07/23/01 I
6 5 / 2 5 / 6 1 T

13%

Project: l ibby dbDate: 04/18/01
Task
Progress
Mile s t one

Summary
Roll ed U p T a s k
Roll ed U p M i l e s t o n e

Page 3
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to1
2
3
4
5
6
7
8
9

1<J
11
12
13
14
15
16
1T
18
19
20
21
22
23

Task N a m e
P H A S E I t I N V E S T I G A T I O N

Duration S t a r t F i n i s h
221 .17d i 1 2 / 0 4 / 0 0 ; 08/25/01

P l a n n i n g and Organization 51.34d ! 12/04/00 02/02/01
D e v e f o p QAPP/SAP (EPA) ; 36.67d ! 1 2 / 0 4 / 0 0 : 0 1 / 1 6 / 0 1
Provide Final QAPP/SAP to V o l p e Od ! 0 1 / 2 0 / 0 1 ! 01/20/01
Acquire Laboratory S u p p o r t 14d : 0 1 / 1 7 / 0 1 ! 02/02/01
Assemble S a m p l i n g teams 6.67d ; 0 1 / 2 6 / 0 1 ; 02/02/01

Scenario 1 Procedure t e s t ing 6.83d 02/26/01 03/05/01
Team Mobi l i za t i on 2d ; 02/26/01 ; 02/27/01
Procedure T e s t i n g & T r a i n i n g ! 5.83d 02/27/01 ! 03/05/01

Mobi l e Lab Travel & S e t u p : 3.08d 03/1 6/01 i 03/14/01
Mobi l e Lab Trave l & S e t u p ; 2d • 03/10/01 ; 03/13/01
M o b i l e Lab beginning Operation \ 1d ! 03/14/01 ! 03/14/01

Scenario 1 Routine household ac t iv i t i e s (22 houses) I 33d : 03/05/01 ! 04/12/01
Personal and Area Air sampies coilected 33d! 03/05/01 04/12/01
Dust sampl e s collected (via RAMs & microvac) 33d: 0 3 / 0 5 / 0 1 1 04/12/01
Documentation (COC, tog book, f i ek t ehe e t s , da taba s e) 33d : 03/05/01 ; 04/12/01

Scenario 2 Procedure T e s t i n g 5d : 0 3 / 1 9 / 0 1 ! 03/23/01
Scenario 2 Active household ac t iv i t i e s (22 houses) ' \ 45d 03/27/01 ! 05/19/01

Relocate residents : 7.5w : 03/27/01 ! 05 /19/01
' - ' : . •

Personal and Area Air Dust s ampl e s col lec ted (pr e , dur ing & post a 7.5w! 0 3 / 2 7 / 0 1 ! 0 5 / 1 9 / 0 1
Dust s ampl e s col lec ted (via microvac & RAMs} 7.5wi 0 3 / 2 7 / 0 1 ; 0 5 / 1 9 / 0 1
A i r F l o w I n f o r m a t i o n (using smoke generator) • ; 7.5wi 03/27/01 0 5 / 1 9 / 0 1
Documentation (COC, tog book, f i e l d s h e e t s , v ideo tape , database) ; 7.5w! 03/27/01 0 5 / 1 9 / 0 1

Project: Phase 2Date: 04/18/01
Task J!i! j i i != i j? i i i^:! i!: j ;n i;!;!!!; i i ; i Summary ^gfSSSSSi
Progress ' " r ' ^ " ' " " ' ! ! ! ! ! ! ! ! ! ! ! ! ! Rolled U p T a s k l i i imi
Mile s t one ^ Rolled Up Mile s tone <^>

% Com p.
15%

100%
100%
100%
100%
100%
38%

100%
17%
oy<>

0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%

mm^

Quarter
Nov j Dec

1st QuarterJ a n
y/gf
V- •B̂

<h

"i

Rolled U p Progress

Feb j Mar
2nd Quarter

Apr | May | Jun 3rd Quar
J u l A u g

f

01/20

m\iw
i«r-f n r

i

r̂-iri

T~r3

m""̂P
I I ! I
• • • i: : : 3

i I I I
: ; ; ; ; ]:
M!!:^!!|
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10
24
25
26
27
28
29
30
3t
32
33
34
35
35
37
38
39
40
41
42
43
44
45
46

T a s k N a m e
Clearance (AHERA)

Duration S t a r t F i n i s h %Comp.
7.5w ; 03/27/01 : 05/19/01 0%

Scenario 3 Procedure T e s t i n g 5d i 0 4 / 0 7 / 0 1 : 04/13/01 0%
Scenario 3 S i m u l a t e d house r e m o d e l i n g (10 houses) • 18d 04/30/01 0 5 / 2 1 / 0 1 0%

Relocate res idents
I n s u l a t i o n col lec ted

: 3w ; 04/30/01 0 5 / 2 1 / 0 1 0%
3w: 04/30/01 0 5 / 2 1 / 0 1 0%

Personal & Area Air sampl e s collected (pre, during, & post a c t i v i t y ) 3w \ 04/30/01 0 5 / 2 1 / 0 1 : 0%
Dust sample s collected (via RAMs) 3w ; 04/30/01 ; 0 5 / 2 1 / 0 1 \ 0%
Air Row in format ion (via smoke generator & t y n d a l l l i g h t i n g ) : 3w 0 4 / 3 0 / 0 1 ; 0 5 / 2 1 / 0 1 ! 0%
Documentation (COC, !og book, videotape, f i e l d s h e e t s , database) ; 3w 04/30/01 05/21/01 \ 0%
Clearance ( A H E R A ) ! 3w 04/30/01 ! 0 5 / 2 1 / 0 1 ! 0%

Scenario 4 S p r i n g Exposure-Gardening r o t o t i H i n g ac t iv i t i e s (3 hour 6d ! 05/01/01 05/08/01 0%
Personal and Area air sample s (pre & post activity as well for area) ; 1w| 0 5 / 0 1 / 0 1 ! 05/08/01 0%
C o l l e c t samples of garden soil ; 1w; 0 5 / 0 1 / 0 1 ; 0 5 / 0 8 / 0 1 : 0%
Dust sample s collected (via RAMs) 1w! 05/01/01 \ 0 5 / 0 8 / 0 1 ; 0%
Coll e c t Environmental conditions (wind sp e ed , moisture, direction, 6 1w i 0 5 / 0 1 / 0 1 : 05/08/01 ! 0%
Documentation (COC, log book, video tape , f i e i d s h e e t s , da tabase) 1w 05/01/01 \ 05/08/01 ; 0%

Scenario 4 Summer Exposure-Gardening r o t o t i f l i n g activities {3 ho 3d ' 07/02/01 07/04/01 } 0%
Personal and Area air sample s (pre & post act ivi ty as well for area) 3d 07/02/01 07/04/01 i 0%
Col l e c t sample s of garden soil ; 3d: 07/02/01 07/04/01 j 0%
Dust s ampl e s collected (via RAMs} 3d i 07/02/01 ; 07/04/01 0%
C o l l e c t Environmental condit ions {wind spe ed , moisture, direct ion, e 3d; 07/02/01 i 07/04/01 ; 0%
Documentation (COC. log book, videotape, f i e l d s h e e t s , database) -! 3d: 07/02/01 ; 07/04/01 ! 0%

Analyze air sample s

Project: Phase 2Date: 04/18/01

123,48d 03/01/01 07/27/01 ; 0%

Task h ^ l § § : ; i ! i ! H i ! l i H H : ^ ! : l ! l = i Summary i | y i l i i l l l l l l l l l l l l l l l l l l l | | | p l
Progress " • m m " " ' ' " ' ! f i i i i i i i i i i i i i i i i i i i i i i i i i i i R o i l e d U P T a s k i i l P i i i H H i l i i i j i i i i i i i H i j
Miles tone ^ Rolled Up M i l e s t o n e <3>

Quarter
Nov J Dec

1st Quarter
Jan | Feb | Mar

2nd Quarter
Apr j May | Jun

> •[!*:>; &--&&\

y»m

i

' •

Dl

11i11 — — —t--.-.i ^

i i i i i i i i i i i i i i i i i i i i i i i i i i i i i i i i i i i i i i

3rd Quar
J u l A u g

w1]

mmf
T
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IO T a s k Name
47 Analyze by TEM met
48 A n a l y z e by PCM met

Quarter 1st Quarter 2nd Quarter 3rd Quar
Duration S t a r t F i n i s h %Comp. Nov | Dec Jan j Feb Mar Apr May j Jun Ju! Aug

hod (50 Grid openings) 20.58w 03/01/01 0 7 / 2 7 / 0 1 ; : 0% pW;F!;I?i;;;!;::;!:; i:H*£*h:^:£:*:
hod 17.81w 0 3 / 0 1 / 0 1 ; 07/07/01 0% |hhi;|£;'; n n > £ ; i i & : | £ i £ i ; ; £ h ! : ' : L — -

49 A n a f y z e bu lk sample s (method TBD) 81.67d 02/20/01 0 5 / 2 8 / 0 1 9% MBBIM I • BBBMBi
50 Analyze soil s ampl e s
51 A n a l y z e in su la t i on sa
52 Risk Assessment Analy.

Project: Phase 2Date: 04/18/01

6w 0 4 / 1 6 / 0 1 : 0 5 / 2 8 / 0 1 : o% I K p T ? v T ^
m p l e s 6w 02/20/01 i 04/03/01 : 19% ffiWt j
sis (by ERA) 4w 0 7 / 2 7 / 0 1 ! 08/25/01 0% ^fen!; : Elii i lLiJ

T a s k i l i! |! |! j!!!!!!i! i!!Hli!i!!H|i| i!! Summary ^pHHBBBBHH^^ Ro\\ed Up Progress mmmmmammm
Progress ' " ' ' ' ' ' ' ' ' ' " ' " " " " " " " i l l l l l l l l l l l l l l l l l l l l l l l l l l l l l l Rolled U p T a s k l^M^^^MM^
Mile s t one ^ Rolled Up M i l e s t o n e <y>

P a g e s



I D
1
2
3
4
5
6
7
8
9

10
11
12
13
14
15
16
17
18
19
20
21
22
23

Task Name Duration
L I B B Y A S B E S T O S P R O J E C T - R E M O V A L A C T I O N 230.6d

Removal 00 Documentation Close-out 45d
HASP QC Documentation 15d
Work Plan Amendment s 20d
Close-out Report ( i n c l u d i n g inve s t i ga t i on) 45d

Removal 01 P l a n n i n g & Engineering 102. 6d
Prepare Work P!an Amendment s 30d
Final Restoration Plan 30d
F l o o d Pla in RedisignaBon 30d
Percolation T e s t / S e p t i c Design 15d
Comprehensive HASP 71. 6d

Screening Plant 164d
Construct ion Phase 164d

Mobil i za t i on 18d
Prepare T e m p Facility Area 5d
S e t - u p temporary F a c i l i t i e s 5d

Delivery of Field O f f i c e T r a i l e r s 2d
Delivery of Office F u r n i t u r e / E q u i p m e n t Od
Utility Hook-up 3d
S e t u p R C M S • - - • - ; • • • • • • • . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . ..„„..

Mobi l i z e Equipment .'-... 11<J^
I n v e n t o r y arid Organize Mater ia l s 5d
Clear and Repair Haul Road to Mine 6d

Project: S p r i n g PlanDate: 04/18/01
T a s k | i H ! i J ! ! i ! i = i f i j i = H i ! ! i i : i ! i j i ! ! ! i j l Summary ^
Progress mmmmimiiittmm Roiled Up T a s k j f
Mile s tone ^ Rolled Up Miles tone <^

Star t F i n i s h
01/02/01 1 1 / 0 1 / 0 1
01/02/01 03/14/01
01/02/01 01/26/01
0 1 / 0 2 / 0 1 02/05/01
01/02/01 03/14/01
01/02/01 05/19/01
02/06/01 03/20/01
01/02/01 02/22/01
04/16/01 0 5 / 1 9 / 0 1
04/16/01 05/02/01
01/02/01 04/13/01
04/09/01 1 1 / 0 1 / 0 1
04/09/01 1 1 / 0 1 / 0 1
04/09/01 04/28/01
04/09/0 i 04/13/01
04/17/01 04/21/01
04/17/01 ; 04/18/01
04/18/01 04/18/01
04/19/01 : 04/21/01: - - '

04/18/01 \ 04/19/01
04/17/01 04/28/01L ;; ::";: :
04/23/01 7 04/27/01 •
04/23/01 04/28/01

%Comp.
10%
85%
100%
100%
73%
43%
43%
100%

' 0%
46%
0%
0%
0%
0%
0%
0%
0%
0%
0 /o

0%
: 0%

1st Quarter 2nd Quarter 3rd Quarter 4th Qua
J a n | F e b j M a r A p r J M a y j J u n J u l J A u g j S e p Oct |Nov

:

m
M M H i i i ^ i i i : i [

•^^^^^^
i i l p i . . _ . . . . . . . . . . . . l i p

: I f
*< r

. . - « <( r; M
M e : • : . -

yu**0a*® Roiled up progress wmmmmm^ :i i i l | l l i J : ! : : | ! j ! j J ; [ i i i N ! | l j [ i ! l
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I D
24
25
26
27
28
29
30
31
32
33
34
35
36
37
38
39
40
41
42
43
44
45
46

T a s k N a m e
Construct Decon Pad on Haul Road

Removal Act i on ' 0 1
Grade out Winter Erosion Controls

Durat ion
4d
6d
3d

Construct Clean Haul Roads 3d
Clear and Repair Haul Road to Mine

Management of Haul Road
T & D o f S t o c k p i l e s

Demolition Debris in Front of Long S h e d
Debris Behind L o n g Shed
Soil S t o c k p i l e (West S h e d )
Soil S t o c k p i l e (North o f Rainy Creek)
Soil I n s i d e of Long Shed

Contro l l ed D e m o l i t i o n / D i s m a n t l i n g Long Shed
Controlled Removal of Roof

6d
140d

50d
5d

15d
9d
7d

14d
14d

2d
Controlled Demolit ion of Long Shed (concurrent with Soil Removal 10d

I m p o r t Clean T o p s o i l f o r Tree s (KUO Env)
Demoli t ion of T u n n e l s & F o o t i n g s

10d
20d

Excavation and Disposal of Contaminated Soil (center sect ion) 20d
I m p o r t , B a c k f i l l , & Compac t ion o f F i l l 5 5 d

I m p o r t Clean F i l l (South S i d e / N o r t h S i d e Ponds) 1 5 d. . • . • •: : :

Backfill & Compact I m p o r t e d Mater ia l s
: : : : ; :

Final G r a d i n g (South & North S i d e s )
Impor t Clean F i l l (Long S h e d Areas)

Project: S p r i n g PlanDate: 04/18/01
T a s k i £ i % : i i £ i P I I i i i P i £ i H f
M i l e s t o n e ^p

15d

10d

Summary 1
Rolled U p T a s k f [
Roll ed Up M i l e s t o n e <^

Start
04/23/01
04/30/01
04/30/01
04/30/01
04/30/01
05/07/01
05/07/01
05/07/01
0 5 / 1 2 / 0 1
05/30/01
06/09/01
06/18/01
06/18/01
06/18/01
06/22/01
05/07/01
07/07/01
07/31/01
08/06/01
08/06/01
08/23/01
09/12/61
08/23/01

F i n i s h
04/26/01
05/05/01
05/02/01
05/02/01
05/05/01
1 1 / 0 1 / 0 1
07/06/01
0 5 / 1 1 / 0 1
05/29/01
06/08/01
06/16/01
07/06/01
07/06/01
06/19/01
07/06/01
0 5 / 1 7 / 0 1
07/30/01
08/22/01
10/16/01
!08/22/01

!09/17/01
09/05/01

% Comp.
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%

0%
: 0% ""

0%
0%
0%

1st Quarter
J a n l F e b | M a r

2nd QuarterA p r J M a y | J u n
1
8HBv^^r^^r

1
f^

-1_c f f

w1
1

3rd Quarter
J u l J A u g j S e p

m
W

r

]
F : | ! ;

mm

W«
•*&

-̂

mm

mm

'•ft

4th Qua
Oct |Nov

HtP

«P

>
i j j i i i j j j i l j j
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I D
47
48
49
50
51
52
53
54
55
56
57
58
59
60
61
62
63
64
65
66
67
68
69

ProjectDate: 04

T a s k N a m e Durat ion
Backfil l & Compact I m p o r t e d M a t e r i a l s (Longshed Areas) 10d
Final G r a d i n g (Long Shed A r e a s ) 7d

F i n a l Restoration 10d
Roads 8d
Hydro S e e d i n g 4d
F e n c i n g 6d
Demobilization 4d

KDC Properties 52d
Excavation 30d
T&D 30d
B a c k f i l l & Compact I m p o r t e d Mater ia l s 17d
Final G r a d i n g 5d

Rainy Creek Rd. 185d
P l a n n i n g 33d
RemovaS (by Grace) 30d
Restoration (by Grace) 20d

S c h o o l / P u b l i c Properties 150d
Inves t iga t i on 20d
P l a n n i n g 10d
Removal 60d
Restoration 60d

inves t igat ion 10d

T a s k l £ i i l & i £ s £ H H H H i | i i £ ! l Summary ? j
• mm/m Progress iiiiiiiiiiiiiiiî |̂|||||||||||||||||||||||| Roiled Up T a s k |f

M i l e s t o n e ^ Rolled Up M i l e s t o n e <^

Star t
0 9 / 2 1 / 0 1
10/03/01
10/16/01
1 0 / 1 6 / 0 1
1 0 / 1 6 / 0 1
1 0 / 1 6 / 0 1
10/25/01
05/07/01
05/07/01
05/07/01
0 6 / 1 1 / 0 1
06/30/01
03/01/01
63/61/01
09/01/01
09/01/01
03/05/01
03/05/01
03/28/01
04/09/01
06/18/01
03/19/01
03/19/01

F i n i s h % Comp.
10/03/01 0%
1 0 / 1 6 / 0 1 0%
1 1 / 0 1 / 0 1 0%
10/30/01 0%
10/23/01 0%
10/25/01 0%
1 1 / 0 1 / 0 1 0%
07/09/01 0%
06/09/01 ; 0%
06/09/01 0%
06/29/01 0%
07/09/01 0%
10/11/01 0%
04/07/01 0%

"16/11/61" 0%
09/26/01 0%
08/29/01 0%
03/27/01 0%
04/07/01 0%
06/16/01 0%
08/29/01 0%
09/14/01 0%
03/29/01 0%

1st Quarter
J a n J F e b l M a r

w*it ••

wi

2nd QuarterA p r | M a y | J u n

m

m

mmmm

•

maaam

3rd Quarter
J u l J A u g j S e p

w

, r

?*&

"̂

"""̂

4th Qua
Oct [Nov

1

11

F"""""" '* Roiled Up Progress MMMMMMMMMM
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tD T a s k N a m e
70 P l a n n i n g
71 Inventory

. :

Duration
10d
26d

72 inventory ( i n v e s t i g a t i o n Period) 20d
73 Submi t Final Report to EPA for Review Od
74 Review of Final Report 6d
75 Decontamination of Persona! Property 18d
76 Storage of Personal I t e m s 6d
77 Demolition of Structure s 6d
78 Removal of Contaminated S o i l s 12d
79 import and p lac e fi l f
80 S i t e Restoration

Project: S p r i n g PlanDate: 04/1 8/01

24d
iod

. • . - . . : : . . .
Start : F i n i s h % Comp.

03/30/01 04/10/01 0%
05/14/01 06/12/01 0%
05/1 4 / b l 06/05/01 0%
06/05/01 06/05/01 0%
06/06/01 06/12/01 0%
06/13/01 ; 07/06/01 0%
07/07/01 07/13/01 0%
0 7 / 1 4 / 0 1 07/20/01 0%
07/21/01 08/03/01 0%
08/04/01 08/31/01 0%
09/01/01 09/14/01 0%

1st Quarter 2nd Quarter 3rd Quarter 4th QuaJ a n | F e b | M a r A p r J M a y j J u n J u l J A u g | S e p O c t J N o v*U
^-i06/05

r

- . •1

: , ' - - .

T a s k iH£i£iJi£i%Nil£=:i: i i!^ Summary ^
Progress nmmmaimmuimims Roiled Up T a s k |jj!

P ' ™ ^ ^ ^ ^ ^ Rol l ed Up Progress MmmiMmmMMm
:'-:'':''l&':'':'-:'':'-l'';>:'-:'':-:-l~il

Milestone ^ Rolled Up Miles tone <y>
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